

Task Name	Assigned To	Duration	Start	Finish
Specialized Case 1		101d	09/13/24	01/31/25
Send Request	WECC	1d	09/13/24	09/13/24
Subcoordinate L&R info	AC	10d	09/16/24	09/27/24
Initial Data Creation	DP	15d	09/16/24	10/04/24
Initial Assembly	AC	15d	10/07/24	10/25/24
Initial build	WECC	15d	10/28/24	11/15/24
Comment Process	DP	15d	11/18/24	12/06/24
Comment Consolidation	AC	25d	12/09/24	01/10/25
Comment aggregation	WECC	15d	01/13/25	01/31/25
Winter Ops (2 Cases)		121d	10/11/24	03/28/25
Send Request	WECC	1d	10/11/24	10/11/24
Subcoordinate L&R info	AC	15d	10/14/24	11/01/24
Initial Data Creation	DP	20d	10/14/24	11/08/24
Initial Assembly	AC	20d	11/11/24	12/06/24
Initial build	WECC	25d	12/09/24	01/10/25
Comment Process	DP	20d	01/13/25	02/07/25
Comment Consolidation	AC	15d	02/10/25	02/28/25
Comment aggregation	WECC	20d	03/03/25	03/28/25
Spring Op		111d	11/08/24	04/11/25
Send Request	WECC	1d	11/08/24	11/08/24
Subcoordinate L&R info	AC	13d	11/11/24	11/27/24
Initial Data Creation	DP	20d	11/11/24	12/06/24
Initial Assembly	AC	25d	12/09/24	01/10/25
Initial build	WECC	20d	01/13/25	02/07/25
Comment Process	DP	15d	02/10/25	02/28/25
Comment Consolidation	AC	15d	03/03/25	03/21/25
Comment aggregation	WECC	15d	03/24/25	04/11/25
5 Year (2 Cases)		111d	12/06/24	05/09/25
Send Request	WECC	1d	12/06/24	12/06/24
Subcoordinate L&R info	AC	10d	12/09/24	12/20/24
Initial Data Creation	DP	25d	12/09/24	01/10/25
Initial Assembly	AC	20d	01/13/25	02/07/25
Initial build	WECC	15d	02/10/25	02/28/25
Comment Process	DP	15d	03/03/25	03/21/25
Comment Consolidation	AC	15d	03/24/25	04/11/25
Comment aggregation	WECC	20d	04/14/25	05/09/25
Summer Ops (2 Cases)		106d	03/14/25	08/08/25
Send Request	WECC	1d	03/14/25	03/14/25
Subcoordinate L&R info	AC	15d	03/17/25	04/04/25
Initial Data Creation	DP	20d	03/17/25	04/11/25
Initial Assembly	AC	20d	04/14/25	05/09/25
Initial build	WECC	20d	05/12/25	06/06/25

Comment Process	DP	15d	06/09/25	06/27/25
Comment Consolidation	AC	15d	06/30/25	07/18/25
Comment aggregation	WECC	15d	07/21/25	08/08/25
10 Year (2 Cases)		101d	04/11/25	08/29/25
Send Request	WECC	1d	04/11/25	04/11/25
Subcoordinate L&R info	AC	15d	04/14/25	05/02/25
Initial Data Creation	DP	20d	04/14/25	05/09/25
Initial Assembly	AC	20d	05/12/25	06/06/25
Initial build	WECC	15d	06/09/25	06/27/25
Comment Process	DP	15d	06/30/25	07/18/25
Comment Consolidation	AC	15d	07/21/25	08/08/25
Comment aggregation	WECC	15d	08/11/25	08/29/25
Specialized Case 2		101d	05/09/25	09/26/25
Send Request	WECC	1d	05/09/25	05/09/25
Subcoordinate L&R info	AC	15d	05/12/25	05/30/25
Initial Data Creation	DP	20d	05/12/25	06/06/25
Initial Assembly	AC	15d	06/09/25	06/27/25
Initial build	WECC	15d	06/30/25	07/18/25
Comment Process	DP	15d	07/21/25	08/08/25
Comment Consolidation	AC	20d	08/11/25	09/05/25
Comment aggregation	WECC	15d	09/08/25	09/26/25

Predecessors	% Cor Status
2	
2	
4	
5	
6	
7	
8	
11	
11	
13	
14	
15	
16	
17	
20	
20	
22	
23	
24	
25	
26	
29	
29	
31	
32	
33	
34	
35	
38	
38	
40	
41	

42

43

44

47

47

49

50

51

52

53

56

56

58

59

60

61

62

Comments