

SCMS Action Items



Assigned Date	Assigned To	Action Item	Status	Status Notes	Due Date	Closed Date
11/21/19	Tyson Niemann	Set up a meeting to discuss SUPR outline	Ongoing	Schedule before the end of November 2021		
11/03/20	Tyson Niemann, Jen Ferris, Amos Ang	Schedule a SUPR scope of work meeting and send out drafted document to the SCMWG	Ongoing			
10/05/21	Amos Ang	Test CAPES change file import and export in version 14/15	Open		12/31/23	
10/05/21	Amos Ang	Work with Bill Middaugh and Daniel Kelley to test CAPES import and export to the ASPEN change file	Open		12/31/23	
03/30/22	Jen Ferris	Research any reported faults near inverter based resources and if they are showing up as an impact or not.	Ongoing		12/31/23	
03/31/22	Tyson Niemann	Following the skeleton meeting with Amos, Jen and Tyson write a data request for submitters to give the data needed to guide WECC skeleton module	Open		12/31/23	
03/31/22	Tyson Niemann, Amos Ang, Jen Ferris	Meet and discuss how to build a WECC donut skeleton. Then look for volunteers to help stitch it together.	Open		12/31/23	
08/16/22	Tyson Niemann	Talk to Enoch about CIM extensions and discuss options regarding the CIM module to help format the last 20%	Ongoing		12/31/23	
12/14/22	Aboutaleb Haddadi, Sherman Chan, Amos Ang, Tyson Niemann, Pukar, Raton, Evangelos	Setup a group to discuss in further detail the best way to model IBRs to discuss DLL and XML and present it to the group	Ongoing		12/31/23	
12/14/22	SCMWG	Discuss load modeling with the RWG	Open		12/31/23	
04/19/22	Jenn Ferris, Tyson Niemann, Amos Ang	CIM Round trip with ASPEN and CAPE	Open		08/01/23	