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Antitrust Policy

▪ All WECC meetings are conducted in accordance with the WECC 

Antitrust Policy and the NERC Antitrust Compliance Guidelines 

▪ All participants must comply with the policy and guidelines

▪ This meeting is public—confidential or proprietary information 

should not be discussed in open session 
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Antitrust Policy

▪ This webinar is being recorded and will be posted publicly 

▪ By participating, you give your consent for your name, voice, 

image, and likeness to be included in that recording 

▪ WECC strives to ensure the information presented today is 

accurate and reflects the views of WECC

▪ However, all interpretations and positions are subject to change 

▪ If you have any questions, please contact WECC’s legal counsel 
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Interregional Transfer Capability Study

▪ Interregional Transfer Capability Study = ITCS

▪ What is Transfer Capability?
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Total transfer capability: the amount of 
electric power that can be moved or transferred 
reliably from one area to another area of the 
interconnected transmission systems by way of 
all transmission lines (or paths) between those 
areas under specified system conditions, or such 
definition as contained in Commission-approved 
Reliability Standards. 

Area
“A”

Area
“B”

Area
“C”
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ITCS Project Overview

Fiscal Responsibility Act of 2023, Section 322

Congress directed that, in consultation with the Regional Entities and 
transmitting utilities, NERC shall conduct a study containing three 
elements:

▪ Phase 1 Objective: Determine the total transfer capability between neighboring 
transmission planning regions.

▪ Phase 2 Objective: Identify “prudent” additional transfer capability between 
neighboring areas to resolve reliability issues in the future.

▪ Phase 3 Objective: Identify mechanisms to achieve and sustain the identified transfer 
capability and any recommended enhancements.
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What the Study is NOT

▪ Planning study

▪ Replacement for Transmission Expansion Analysis and 

Interregional Planning groups

▪ No recommendations for specific projects (generation, 

transmission, etc.)

▪ Will focus on WHAT…not HOW

▪ A complete or final solution
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Entities Involved

▪ NERC and the six Regional Entities in consultation with 

transmitting utilities

▪ NERC Advisory Group

▪ WECC Advisory Group

▪ Contractors—PowerGEM

and Telos Energy
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ITCS Timeline Overview

Recommendation for 

Prudent Additions 
Complete

August 30, 2024

ITCS Advisory 

Group Kick-off
October 31, 2023

Study Cases 

Prepared and 
Initial Actions  

Complete
January 31, 2024

Transfer Analysis 

Complete
July 1, 2024

Fiscal 

Responsibility 
Act of 2023

June 3, 2023

FERC Approval of 

NERC Transmission 
Study Budget

August 10, 2023

Report submitted 

to FERC
December 2, 2024

ITCS Executive 

Committee Project 
Kick-off 

August 11, 2023



<Public>

January 31, 2024

Doug Tucker

Senior Engineer

WECC ITCS Phase 1 and 

Data Request



<Public>

Phase 1: Method

▪ Calculate current transfer capability (in years 2024 and 2033)

• Create run-of-the-mill base cases (summer peak, winter peak, etc.)

• Identify source/sink combinations

• Identify contingencies

• Identify RAS schemes to be modeled

• Develop assumptions that represent extreme/maximum transfer conditions

• Identify stability limitations (if any)

• Represent and simulate the extreme/maximum transfer conditions in the cases 
created in Step 1.a and calculate transfer capability for each of the source/sink 
combination (bidirectional)
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Phases 1: Cases and Contingencies

▪ Study four cases from the West

• 2024 Heavy Summer

• 2023/2024 Heavy Winter

• 2033 Heavy Summer

• 2033/2034 Heavy Winter

▪ Apply adverse system conditions (contingencies) to each case

▪ Data request sent and responses received

• Sent November 2023, responses due January 17, 2024
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Phase 1: Next Steps

▪ Provide updated cases to NERC 

▪ Work with PowerGem to find the max transfer capability between 

the source/sink combinations

▪ If issues arise, work with stakeholders to mitigate
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Phase 2: Energy Assessment

▪ Perform Energy Assessment (in years 2024 and 2033)

• Identify system conditions under which system will experience energy 

shortfalls,

• Determine prudent additions to interregional transfer capability between 

each pair of transmission planning region, 

• Evaluate which planning area(s) are prudent to add increased transfer 

capability
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Phase 2: Not in Scope

▪ Probabilistic North America resource adequacy analysis 

• Instead, developing a screening tool for challenging periods and creating 

assumptions to redispatch transmission planning cases based on 

representative weather conditions 

▪ Comparisons of interregional transfer capability against local 

generation additions for reliability
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Phase 2: Next Steps

▪ Perform Energy Assessment (in years 2024 and 2033)

• Develop a consistent North American dataset 

o U.S. data collected 

o Sending data request to Canadian provinces asking for historical hourly generation by 

resource type

• Identify periods of tight supply conditions

• Develop metrics and methods

• Re-dispatch transmission planning cases
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January 25 NERC Advisory Group Meeting

▪ Project and timeline overview and actions completed

▪ Phase 1 and Phase 2 review, technical discussions

▪ Transmitting utility engagement

▪ Discussion—What does success look like to you? What does it 
NOT look like?

▪ Next steps and advisory group meeting schedule

• Monthly advisory group virtual meetings

• In-person meeting in October
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NERC AG Success Poll Results

What does success look like:

▪ Actionable

▪ Repeatable

▪ Increased communication and 

coordination

▪ Alignment

▪ Clear
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What is NOT success:

▪ Put on the shelf

▪ Continued disconnect

▪ Not actionable

▪ Deeply technical
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ITCS Resources

▪ NERC ITCS webpage

▪ NERC ITCS Advisory Group Meeting Schedule

▪ WECC Weekly Update

▪ WECC website

▪ Email us at engage@wecc.org
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https://www.nerc.com/pa/RAPA/Pages/ITCS.aspx
ITCS%20Advisory%20Group%20Meeting%20Schedule​​
https://www.wecc.org/Pages/home.aspx
mailto:engage@wecc.org
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Contact:

www.wecc.org


	Slide 1: January 31, 2024
	Slide 2: Antitrust Policy
	Slide 3: Antitrust Policy
	Slide 4: January 31, 2024
	Slide 5: Interregional Transfer Capability Study
	Slide 6: ITCS Project Overview
	Slide 7: What the Study is NOT
	Slide 8: Entities Involved
	Slide 9: ITCS Timeline Overview
	Slide 10: January 31, 2024
	Slide 11: Phase 1: Method
	Slide 12: Phases 1: Cases and Contingencies
	Slide 13: Phase 1: Next Steps
	Slide 14: January 31, 2024
	Slide 15: Phase 2: Energy Assessment
	Slide 16: Phase 2: Not in Scope
	Slide 17: Phase 2: Next Steps
	Slide 18: January 31, 2024
	Slide 19: January 25 NERC Advisory Group Meeting
	Slide 20: NERC AG Success Poll Results
	Slide 21: ITCS Resources
	Slide 22

