

2024 Base Case Compilation Schedule



Task Name		Assigned To	Start	Finish	Q3			Q4			Q1			Q2			Q3		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	<div><div></div>Specialized Case 1</div>		09/15/23	02/02/24															
2	Send Request	WECC	09/15/23	09/15/23															
3	Subcoordinate L&R info	AC	09/18/23	09/29/23															
4	Initial Data Creation	DP	09/18/23	10/06/23															
5	Initial Assembly	AC	10/09/23	10/27/23															
6	Initial build	WECC	10/30/23	11/17/23															
7	Comment Process	DP	11/20/23	12/08/23															
8	Comment Consolidation	AC	12/11/23	01/12/24															
9	Comment aggregation	WECC	01/15/24	02/02/24															
10	<div><div></div>Winter Ops (2 Cases)</div>		10/13/23	03/29/24															
11	Send Request	WECC	10/13/23	10/13/23															
12	Subcoordinate L&R info	AC	10/16/23	11/03/23															
13	Initial Data Creation	DP	10/16/23	11/10/23															
14	Initial Assembly	AC	11/13/23	12/08/23															
15	Initial build	WECC	12/11/23	01/12/24															
16	Comment Process	DP	01/15/24	02/09/24															
17	Comment Consolidation	AC	02/12/24	03/01/24															
18	Comment aggregation	WECC	03/04/24	03/29/24															
19	<div><div></div>Spring Op</div>		11/10/23	04/12/24															
20	Send Request	WECC	11/10/23	11/10/23															
21	Subcoordinate L&R info	AC	11/13/23	12/01/23															
22	Initial Data Creation	DP	11/13/23	12/08/23															
23	Initial Assembly	AC	12/11/23	01/12/24															
24	Initial build	WECC	01/15/24	02/09/24															
25	Comment Process	DP	02/12/24	03/01/24															
26	Comment Consolidation	AC	03/04/24	03/22/24															
27	Comment aggregation	WECC	03/25/24	04/12/24															
28	<div><div></div>5 Year (2 Cases)</div>		12/08/23	05/10/24															
29	Send Request	WECC	12/08/23	12/08/23															
30	Subcoordinate L&R info	AC	12/11/23	12/29/23															
31	Initial Data Creation	DP	12/11/23	01/12/24															
32	Initial Assembly	AC	01/15/24	02/09/24															
33	Initial build	WECC	02/12/24	03/01/24															
34	Comment Process	DP	03/04/24	03/22/24															
35	Comment Consolidation	AC	03/25/24	04/12/24															
36	Comment aggregation	WECC	04/15/24	05/10/24															
37	<div><div></div>Summer Ops (2 Cases)</div>		03/15/24	08/09/24															
38	Send Request	WECC	03/15/24	03/15/24															
39	Subcoordinate L&R info	AC	03/18/24	04/05/24															
40	Initial Data Creation	DP	03/18/24	04/12/24															

	Task Name	Assigned To	Start	Finish	Q3			Q4			Q1			Q2			Q3		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
41	Initial Assembly	AC	04/15/24	05/10/24										<div></div>	AC				
42	Initial build	WECC	05/13/24	06/07/24										<div></div>	WECC				
43	Comment Process	DP	06/10/24	06/28/24												<div></div>	DP		
44	Comment Consolidation	AC	07/01/24	07/19/24													<div></div>	AC	
45	Comment aggregation	WECC	07/22/24	08/09/24													<div></div>	WECC	
46	<div><div></div>10 Year (2 Cases)</div>		04/12/24	08/30/24										<div></div>					
47	Send Request	WECC	04/12/24	04/12/24										<div></div>	WECC				
48	Subcoordinate L&R info	AC	04/15/24	05/03/24										<div></div>	AC				
49	Initial Data Creation	DP	04/15/24	05/10/24										<div></div>	DP				
50	Initial Assembly	AC	05/13/24	06/07/24										<div></div>	AC				
51	Initial build	WECC	06/10/24	06/28/24											<div></div>	WECC			
52	Comment Process	DP	07/01/24	07/19/24												<div></div>	DP		
53	Comment Consolidation	AC	07/22/24	08/09/24													<div></div>	AC	
54	Comment aggregation	WECC	08/12/24	08/30/24													<div></div>	WECC	
55	<div><div></div>Specialized Case 2</div>		05/10/24	09/27/24										<div></div>					
56	Send Request	WECC	05/10/24	05/10/24										<div></div>	WECC				
57	Subcoordinate L&R info	AC	05/13/24	05/31/24										<div></div>	AC				
58	Initial Data Creation	DP	05/13/24	06/07/24										<div></div>	DP				
59	Initial Assembly	AC	06/10/24	06/28/24											<div></div>	AC			
60	Initial build	WECC	07/01/24	07/19/24												<div></div>	WECC		
61	Comment Process	DP	07/22/24	08/09/24													<div></div>	DP	
62	Comment Consolidation	AC	08/12/24	09/06/24													<div></div>	AC	
63	Comment aggregation	WECC	09/09/24	09/27/24														<div></div>	
64																			
65																			
66																			
67																			
68																			
69																			
70																			
71																			
72																			
73																			
74																			
75																			
76																			