

| Task Name | Assigned To | Start | Finish | Q3 | | | Q4 | | | Q1 | | | Q2 | | | Q3 | | | Q4 | | | |
|-----------------------------|-------------|----------|----------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|
| | | | | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | |
| Specialized Case 1 | | 09/11/26 | 02/05/27 | | | | | | | | | | | | | | | | | | | |
| Send Request | WECC | 09/11/26 | 09/11/26 | | | | | | | | | | | | | | | | | | | |
| Subcoordinate L&R info | AC | 09/14/26 | 09/25/26 | | | | | | | | | | | | | | | | | | | |
| Initial Data Creation | DP | 09/14/26 | 10/02/26 | | | | | | | | | | | | | | | | | | | |
| Initial Assembly | AC | 10/05/26 | 10/23/26 | | | | | | | | | | | | | | | | | | | |
| Initial build | WECC | 10/26/26 | 11/20/26 | | | | | | | | | | | | | | | | | | | |
| Comment Process | DP | 11/23/26 | 12/11/26 | | | | | | | | | | | | | | | | | | | |
| Comment Consolidation | AC | 12/14/26 | 01/15/27 | | | | | | | | | | | | | | | | | | | |
| Comment aggregation | WECC | 01/18/27 | 02/05/27 | | | | | | | | | | | | | | | | | | | |
| Winter Ops (2 Cases) | | 10/09/26 | 03/26/27 | | | | | | | | | | | | | | | | | | | |
| Send Request | WECC | 10/09/26 | 10/09/26 | | | | | | | | | | | | | | | | | | | |
| Subcoordinate L&R info | AC | 10/12/26 | 10/30/26 | | | | | | | | | | | | | | | | | | | |
| Initial Data Creation | DP | 10/12/26 | 11/06/26 | | | | | | | | | | | | | | | | | | | |
| Initial Assembly | AC | 11/09/26 | 12/04/26 | | | | | | | | | | | | | | | | | | | |
| Initial build | WECC | 12/07/26 | 01/08/27 | | | | | | | | | | | | | | | | | | | |
| Comment Process | DP | 01/11/27 | 02/05/27 | | | | | | | | | | | | | | | | | | | |
| Comment Consolidation | AC | 02/08/27 | 02/26/27 | | | | | | | | | | | | | | | | | | | |
| Comment aggregation | WECC | 03/01/27 | 03/26/27 | | | | | | | | | | | | | | | | | | | |
| Spring Op | | 11/06/26 | 04/09/27 | | | | | | | | | | | | | | | | | | | |
| Send Request | WECC | 11/06/26 | 11/06/26 | | | | | | | | | | | | | | | | | | | |
| Subcoordinate L&R info | AC | 11/09/26 | 11/25/26 | | | | | | | | | | | | | | | | | | | |
| Initial Data Creation | DP | 11/09/26 | 12/04/26 | | | | | | | | | | | | | | | | | | | |
| Initial Assembly | AC | 12/07/26 | 01/08/27 | | | | | | | | | | | | | | | | | | | |
| Initial build | WECC | 01/11/27 | 02/05/27 | | | | | | | | | | | | | | | | | | | |
| Comment Process | DP | 02/08/27 | 02/26/27 | | | | | | | | | | | | | | | | | | | |
| Comment Consolidation | AC | 03/01/27 | 03/19/27 | | | | | | | | | | | | | | | | | | | |
| Comment aggregation | WECC | 03/22/27 | 04/09/27 | | | | | | | | | | | | | | | | | | | |
| 5 Year (2 Cases) | | 12/04/26 | 05/14/27 | | | | | | | | | | | | | | | | | | | |
| Send Request | WECC | 12/04/26 | 12/04/26 | | | | | | | | | | | | | | | | | | | |
| Subcoordinate L&R info | AC | 12/07/26 | 12/18/26 | | | | | | | | | | | | | | | | | | | |
| Initial Data Creation | DP | 12/07/26 | 01/08/27 | | | | | | | | | | | | | | | | | | | |
| Initial Assembly | AC | 01/11/27 | 02/05/27 | | | | | | | | | | | | | | | | | | | |
| Initial build | WECC | 02/08/27 | 03/05/27 | | | | | | | | | | | | | | | | | | | |
| Comment Process | DP | 03/08/27 | 03/26/27 | | | | | | | | | | | | | | | | | | | |
| Comment Consolidation | AC | 03/29/27 | 04/16/27 | | | | | | | | | | | | | | | | | | | |
| Comment aggregation | WECC | 04/19/27 | 05/14/27 | | | | | | | | | | | | | | | | | | | |
| Summer Ops (2 Cases) | | 03/12/27 | 08/06/27 | | | | | | | | | | | | | | | | | | | |
| Send Request | WECC | 03/12/27 | 03/12/27 | | | | | | | | | | | | | | | | | | | |
| Subcoordinate L&R info | AC | 03/15/27 | 04/02/27 | | | | | | | | | | | | | | | | | | | |
| Initial Data Creation | DP | 03/15/27 | 04/09/27 | | | | | | | | | | | | | | | | | | | |
| Initial Assembly | AC | 04/12/27 | 05/07/27 | | | | | | | | | | | | | | | | | | | |
| Initial build | WECC | 05/10/27 | 06/04/27 | | | | | | | | | | | | | | | | | | | |
| Comment Process | DP | 06/07/27 | 06/25/27 | | | | | | | | | | | | | | | | | | | |

| Task Name | Assigned To | Start | Finish | Q3 | | | Q4 | | | Q1 | | | Q2 | | | Q3 | | | Q4 | | | |
|-----------|---------------------------|-------|----------|----------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|
| | | | | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | |
| 44 | Comment Consolidation | AC | 06/28/27 | 07/16/27 | | | | | | | | | | | | | | | | | | |
| 45 | Comment aggregation | WECC | 07/19/27 | 08/06/27 | | | | | | | | | | | | | | | | | | |
| 46 | 10 Year (2 Cases) | | 04/09/27 | 09/03/27 | | | | | | | | | | | | | | | | | | |
| 47 | Send Request | WECC | 04/09/27 | 04/09/27 | | | | | | | | | | | | | | | | | | |
| 48 | Subcoordinate L&R info | AC | 04/12/27 | 04/30/27 | | | | | | | | | | | | | | | | | | |
| 49 | Initial Data Creation | DP | 04/12/27 | 05/07/27 | | | | | | | | | | | | | | | | | | |
| 50 | Initial Assembly | AC | 05/10/27 | 06/04/27 | | | | | | | | | | | | | | | | | | |
| 51 | Initial build | WECC | 06/07/27 | 07/02/27 | | | | | | | | | | | | | | | | | | |
| 52 | Comment Process | DP | 07/05/27 | 07/23/27 | | | | | | | | | | | | | | | | | | |
| 53 | Comment Consolidation | AC | 07/26/27 | 08/13/27 | | | | | | | | | | | | | | | | | | |
| 54 | Comment aggregation | WECC | 08/16/27 | 09/03/27 | | | | | | | | | | | | | | | | | | |
| 55 | Specialized Case 2 | | 05/07/27 | 10/01/27 | | | | | | | | | | | | | | | | | | |
| 56 | Send Request | WECC | 05/07/27 | 05/07/27 | | | | | | | | | | | | | | | | | | |
| 57 | Subcoordinate L&R info | AC | 05/10/27 | 05/28/27 | | | | | | | | | | | | | | | | | | |
| 58 | Initial Data Creation | DP | 05/10/27 | 06/04/27 | | | | | | | | | | | | | | | | | | |
| 59 | Initial Assembly | AC | 06/07/27 | 06/25/27 | | | | | | | | | | | | | | | | | | |
| 60 | Initial build | WECC | 06/28/27 | 07/23/27 | | | | | | | | | | | | | | | | | | |
| 61 | Comment Process | DP | 07/26/27 | 08/13/27 | | | | | | | | | | | | | | | | | | |
| 62 | Comment Consolidation | AC | 08/16/27 | 09/10/27 | | | | | | | | | | | | | | | | | | |
| 63 | Comment aggregation | WECC | 09/13/27 | 10/01/27 | | | | | | | | | | | | | | | | | | |
| 64 | | | | | | | | | | | | | | | | | | | | | | |
| 65 | | | | | | | | | | | | | | | | | | | | | | |
| 66 | | | | | | | | | | | | | | | | | | | | | | |
| 67 | | | | | | | | | | | | | | | | | | | | | | |
| 68 | | | | | | | | | | | | | | | | | | | | | | |
| 69 | | | | | | | | | | | | | | | | | | | | | | |
| 70 | | | | | | | | | | | | | | | | | | | | | | |
| 71 | | | | | | | | | | | | | | | | | | | | | | |
| 72 | | | | | | | | | | | | | | | | | | | | | | |
| 73 | | | | | | | | | | | | | | | | | | | | | | |
| 74 | | | | | | | | | | | | | | | | | | | | | | |
| 75 | | | | | | | | | | | | | | | | | | | | | | |
| 76 | | | | | | | | | | | | | | | | | | | | | | |